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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
March 7, 2003 

 
W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above 

referenced site.  This Monthly Status Report is being transmitted to keep the government parties 
advised of the progress and schedule of the RI activities.  This report summarizes the activities 
completed in the past month, provides a schedule of activities planned for the coming month and 
describes any problems encountered.  The exact date of scheduled activities may change due to 
resource availability and/or weather.  Those interested in being kept advised of schedule changes 
of a particular activity are requested to contact the person listed for that activity. 
 
Deliverables/Meeting 

Written responses to comments on the Draft RI Report are currently being prepared.  
Additional comments from the EPA on the groundwater flow model were received on January 
29, 2003.  Written responses to all the comments will be submitted to the Government Parties at 
the end of March. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Groundwater Sampling/Water Level Monitoring  
 The Annual Monitoring Report summarizing the data will be submitted to the 
government parties in March 2003. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
  
Feasibility Study 
 We are preparing the Groundwater Treatability and Pilot Test Evaluation Report, which is 
scheduled to be submitted to the Government Parties on April 29, 2003. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com]  
 
Ecological Risk Assessment 

No ecological sampling occurred in January 2003 or is scheduled for February 2003.  The 
next Sinking Pond surface water sampling round is tentatively scheduled for March 2003. 
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 
Public Health Risk Assessment 
 In a December 18, 2002 letter to the Government Parties, we proposed to collect 
additional sediment samples to support the public health risk assessment.  These samples will be 
collected after the government parties approve the proposed scope of work and at a time when 
the ground is not frozen.  The results of this sediment sampling will be included in the Phase 2 RI 
Data Report. In order to maintain the current schedule, the sampling will need to be conducted by 
the end of March 2003. 
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


